



KERALA WATER AUTHORITY

*Office of the Superintending Engineer,
Public Health Circle,
Thiruvananthapuram – 695 033
Kerala –India*

**PROCEEDINGS OF THE SUPERINTENDING ENGINEER, P.H.CIRCLE,
THIRUVANANTHAPURAM**

PRESENT : Sri.Saji.V

Sub:- Jaljeewan mission-2020-21–Thiruvananthapuram District-Providing Water
Supply connections to Households from the existing water supply scheme-
Pazhayakunnummel Grama panchayath – time extension – sanction accorded

No: KWA/PHC/D1/471/2020

Dated: 05.04.2022

Read:- 1. This office E-tender no. 102/2020-21/KWA/PHC/D1/TVM(RT3).
2. This office work order of even no. dated 24/09/2021.
3. Request of the contractor dated 15/03/2022.
4. Letter no. DB3-JJM/PKZML/2020/13908/WSDN/ATL/(PHC) dated
26/03/2022 of the Executive Engineer, Water supply Division, Attingal.

ORDER

The subject work was tendered from this office vide ref(1) cited and the work was awarded to the contractor Sri. B.Unnikrishnan, Sarrovilla, Kadavila, Vanchiyoor (P.O),Alamcode,Attingal vide (2) cited. As per the agreement condition the original time of completion of the subject work was 6 months from the date of work order which expired on 23/03/2022. Vide reference (4) cited , the Executive Engineer, Water supply Division, Attingal has submitted duly filled proforma with recommendation for extension of time of completion up to 30.08.2022 without imposing LD along with the request of the contractor and work plan as delay in completion of work is due to pending road cutting sanction from PWD. So far 1750 connections have been provided and the remaining connections are in progress. It is reported that PWD road cutting is essential for remaining pipe laying works and ensured that the pipe will be installed once the permit is obtained.

In the above circumstances, sanction is hereby accorded for the extension of time of completion of the subject work up to 30/08/2022 without imposing Liquidated Damages as recommended by the Executive Engineer, Water supply Division, Attingal.

Sd/-

SRI SAJI V
SUPERINTENDING
ENGINEER&PROJECT CO



Copy To

Copy to the Executive Engineer, Water supply Division, Attingal for information and necessary action.



The document is digitally approved. Hence signature is not needed.