



## KERALA WATER AUTHORITY

No. AEE/7/V.M.-P-IV/2013

Dated 25.11.2021.

From

Assistant Engineer I

To

Assistant Engineer,  
KSEB Limited ,  
Electrical Section No. 2  
Thodupuzha

Sir,

Sub:- JJM- KUMARAMANGALAM- 03&08-PROVIDING FHTC TO ALL HOUSEHOLDS OF KUMARAMANGALAM PANCHAYATH IN IDUKKI DISTRICT- Supply and laying of 250mm DI K9 Clear Water Gravity Main and Distribution lines In Zone-II. reg.

Ref: 1) Agreement No. 32/SE/PHC/MVPA.  
2) Your letter No. TDPA-2/KWA/2021-22/99 dated 20.11.2021.

With respect to the above I am reporting the following to your information and further necessary action.

The work of laying 250mm DI K9 pipe through Vengalloor - Mangattukavala road was started on 19.11.2021 by remitting the road cutting charges to PWD. This matter was informed to you vide letter dtd 11-11-2021 and also through phone to show the alignment of the underground cable. But not received any response. On 19-11-2021 KSEB officials also arrived at the site and we have started the work giving maximum care. But on 3<sup>rd</sup> day of the work, the KSEB cable was damaged as it was laid at 0.9m depth without giving enough protection. Even though the damage occurred due to lapse from your side as the depth or protection was not done while laying the cable, the repair was done in the expense of our contractor. Now after the repair of the cable also it was informed to you to carryout protection work above the cable before refilling the trench so as to avoid future damages to the cable or any persons attending any further works at the site. It is also seen that depth of the electric cable was very less in most of the areas. No protection concrete or any other covering is seen given above the laid electric cable. So it is informed that KWA was not liable to any damage in the cable in future. So you are informed to carry out enough protection above the cable at the earliest.

Yours faithfully

*Soh*

ASSISTANT ENGINEER-I

PROJECT SECTION, KWA

Copy submitted to the Asst. Executive Engineer II, Project Division, Kattappana for further necessary action.