



# KERALA WATER AUTHORITY

Public Health Sub Division  
Chavara, Edappallycotta P O  
Kollam – 691583

No. 977/AB3/2022/PHSD-CVRA-KLM (I)

Dated: 09.12.2022

From

The Assistant Executive Engineer

To

M/S HITECH Construction Group  
A-216 2nd Floor  
A Wing City Tower Sector-15

Sir

Sub:- Jal Jeevan Mission 2021-22 - Phase II – CWSS to Chavara & Panmana Jananidhi Scheme ) - Providing FHTCs, Extension of pipe line, Construction of Tube well, Supply and erection of pump sets with allied works, Supply and installation of Bulk water meters with meter chambers etc in etc. in Panmana Grama Panchayat in Kollam District - Work progress- reg

Ref:- 1.Agmt.No.30/2022/SE/Q dated .10.03.2022

2. Circular No. 34148/AEE6/2022/KWA dated 16.11.2022 of the CE(project and operations)

With reference to the above subject work, the agreement executed on 10.03.2022 vide ref (1) and the time of completion is one year ie up to 09.03.2023. Even after 9 months only 20% work is completed. The progress of the work is very poor . The panchayth authorities have insisted the completion of tube wells before providing connections and it is high time tube wells are to be commissioned. Only 3 months left and the work should be carried out in war foot basis to complete the work in time.

As per the circular dated 16.11.2022(ref 2nd cited) you are directed to provide HTC where FHTCs are not possible due to delay in pipe laying and charging. 10% of agreed rate will be hold till the connections are made live . An undertaking on stamp paper should be submitted immediately for the charging and commissioning of FHTCs once the production components/ distribution main are completed as per the direction of departmental engineers. The above detention is 10% over and above the statutory retentions applicable as of now.

IMMEDIATE ACTION IS REQUIRED TO SPEED UP THE WORK

Expecting your cooperation.

Yours faithfully,  
Thara. G

Assistant Executive Engineer

Copy To

1. Executive Engineer, P.H Division Kollam (for favour of information )
2. Asst Engineer, P H Section chavara for follow up.





The document is digitally approved. Hence signature is not needed.