

ITEMIZED SCHEDULE

**JAL JEEVAN MISSION JUN 2021 2022 PHASE II WSS TO KADAPPURAM PANCHAYATHI CONSTRUCTION OF OHSR CWPNI
PROVIDING DISTRIBUTION NETWORK FHTC TO KADAPPURAM PANCHAYATHI PROVIDING DISTRIBUTION NETWORK ROAD
RESTORATION WORK AND FHTC TO KADAPPURAM PANCHAYATHI**

Work Schedule

SL No	Item Description	% of Work Completed for Month												Total
		1	2	3	4	5	6	7	8	9	10	11	12	
1	Supply Materials such as DI Pipes, PVC Pipes PE Pipes, and GI Pipe Etc	75 %	25 %											100 %
2	Providing various size distribution network & street main extension		10 %	10 %	10 %	10 %	10 %	10 %	10 %	10 %	15 %	5 %		100 %
3	Providing FHTC's Coonections	5 %	5 %	5 %	10 %	10 %	10 %	10 %	10 %	10 %	10 %	10 %	5 %	100 %
4	Road Restoration works			10 %	10 %	10 %	10 %	10 %	10 %	10 %	10 %	10 %	10 %	100 %


 K. S. Srinivas
 K. S. Srinivas, Secretary