

## CONSTRUCTION SCHEDULE - GHATT CHART

**Name of work :** Project 12 - Renovation of WSS to Perambra, Koothali, Chakkittapara and Changaroth panchayaths - laying DI K9 Transmission main from Peruvannamuzhi treatment Plant to perambra GLSR.

**Trender No:**SE/PHC/KKD/071/2020-21

**Name of Tenderer:** M/s Koya &Company Constuction Limited, Hyderabad

**AS No :** WRD005-130-PA-01

**TS No :** TS/12802/2020-21

SL NO	DESCRIPTION OF ITEM	COMPLETION PERIOD- 2021-2022														
		MONTH														
		5	6	7	8	9	10	11	12	1	2	3	4			
1	Submission of Desing & Drawing															
2	Manufacture,supply of DI pipes & specials															
3	Laying ,jointing of DI pipes & specials															
4	Supply & fixing of valves &flow meter															
5	Construction of valve chambers															
6	Road restoration &road crossing works															
7	Other miscellenous works															
8	Trial run & commissioning															