Work Plan																								
Activity	Sep-21		Oct-21		Nov-21		Dec-21		Jan-22		Feb-22		Mar-22		Apr-22		May-22		Jun-22		Jul-22		Aug-22	
Material procurement Testing and supply																								L
Laying of Pipes																								L
Providing House Connections- FHTC in																								
Mannar, Chennithala Panchayaths			200		200		200		1000		1000		1000		1200		1200		1500		1413			
Interconnection works																								L
Trial running																								l
Charging and commissioning																								