

Implimentation Chart							
Jal Jeevan Mission- 2020-21- Phase I - Nattika Grama Panchayath- Providing FHTC to Rural house holds by augmentation of existing schemes and by ongoing schemes (MVS) - 2150 NOS							
Work Order		KWA/PHC/TSR/D1/2771/2020, dt:30/12/2020					
Contractor		Sri. Muhammad Ali					
Agreement No & Date		37/SE/PHC/TSR/2020-21, dt:23/03/2021					
Period of Completion		31-03-22					
Quoted PAC		Rs.47400064.00					
Execution Schedule							
Sl No	Activity	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22
1	Pipe Supply						
2	20% Completed						
3	30% Completed						
4	50% Completed						
5	75% Completed						
6	100% Completed						

INTEX	
To be completed	
Completed	