


**KIIFBI PROJECT - Ayappanc**  
Start: 29-10-18 ID: 1  
Finish: 05-03-21 Dur: 615 days  
Comp: 0%


**TS and Tendr works package**  
Start: 29-10-18 ID: 2  
Finish: 05-07-19 Dur: 180 days  
Res:

**Work order and start the wor**  
Start: 08-07-19 ID: 4  
Finish: 13-03-20 Dur: 180 days  
Res:

**TS and Tendr works package**  
Start: 29-10-18 ID: 3  
Finish: 05-07-19 Dur: 180 days  
Res:

**Work order and start the wor**  
Start: 08-07-19 ID: 5  
Finish: 20-11-20 Dur: 360 days  
Res:





Project: Project1  
Date: Thu 13-10-22

Critical



Critical Summary



Critical Marked



Project Summary



Noncritical



Summary



Marked



Highlighted Critical



Critical Milestone



Critical Inserted



Critical External




Highlighted Noncritical



Milestone



Inserted



External

