
Completion period 6 months
months 1 2 3 4 5 6

1 PVC Pipe supplying
2 PVC Pipe Laying 
3 DI Pipe Supplying
4 DI Pipe Laying 
5 Providing FHTCs
6 Road Restoration


