

CONSTRUCTION SCHEDULE - GHATT CHART

Name of work : Jal Jeevan Mission: 2020-21 (Phase1) - Perambra Grama Panchayath in Kozhikode District – Providing Functional Household Tap Connections by Augmentation of Ongoing Water Supply Scheme in Perambra Panchayath

Trender No:SE/PHC/KKD/33/2020-21

Name of Tenderer: M/s Koya &Company Constuction Limited, Hyderabad

AS No : ASNO.GO(Rt)No.541/2020

TS No : TS/10193/2020-2021

SL NO	DESCRIPTION OF ITEM	COMPLETION PERIOD- 2021-2022															
		MONTH															
		1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	
1	Submission of Desing & Drawing																
2	Manufacture,supply of DI pipes & specials																
3	Laying ,jointing of DI pipes & specials																
4	Supply & fixing of valves &flow meter																
5	Construction of valve chambers																
6	Road restoration &road crossing works																
7	Other miscellenous works																
8	Trial run & commissioning																