

Jal Jeevan Mission- Providing functional Household tap connection at Elamad
Panchayat in Kollam District

WORK schedule

Particulars of work	Start date	Completion date
Supply of pipes		
Planned	01-03-21	30-11-21
Rescheduled	25-05-21	10-05-22
Pipe Laying		
Planned	07-03-21	31-01-22
Rescheduled	01-06-21	30-07-22
Providing FHTC		
Planned	01-03-21	18-02-21
Rescheduled	20-03-21	18-08-22