

CONSTRUCTION SCHEDULE - GANTT CHART

Name of work : JIM Phase II : CWSS to Thariyode, Pozhuthana, Kottathara and Vengappally Panchayaths in Wayanad District Phase II- Providing FHTC to Thariyode Grama Panchayath by Laying new Distribution system-Zone 1

Tender No:

Name of Tenderer:

Sl NO	DESCRIPTION OF ITEM	COMPLETION PERIOD- 2022-2023													
		Sep	Oct	Nov	Dec	Jan	Feb	MONTH							
1	supply of pipes & specials														
2	Laying ,jointing of pipes & specials														
3	Supply & fixing of valves ,flow meter & Pump set														
4	Providing FHTCs and Geo- tagging														
5	Road restoration														
7	Trial run & commissioning														

Original completion time